Magnus VLF
Installation Feedback Report Form

Site Information

Customer	Plakatif AG
Address	Stans , Switzerland
Device serial number	MT309
Autoloader options installed	MCU, punch

Installation Information

Installation Team	Alexander Kleinman, Erling bohmer, Hans-Rainer
Installation start date	27.08.2008 and 3 dayes with Hans Rainer
Media type used	Electra excel HRL
Media sizes used	1560 x2060x 0.4mm
Installation end date	31.08.2007

Problem Descriptions

Description of problems encountered	o safety switch, omron switch problem, load table, install off CR 4.0 o wrong setting in media spreadsheet. license problem. interface between dev and Magnus
Description of causes	o safety switch: when i installed upper left panel (left to hood) i did not see both cables, i thought only one should go and because of punch the other should not be connected. The other cable was very well hidden . we used 2 hours of troubleshooting. o omron switch problem: Then the cable that goes to the bridge omron switch. this was shorting to ground because a screw was over the cable and tighted well. the screw is holding the bridge cover (the cover you will use when lifting bridge) via a bracket. Its 4 screws in total. A believe around 5 -7 hours on this. o loadtable: after speaking to Micle helping me on giving more possible reason about this error, it was not much help looking on techplanet. i had forgotten about those sensors. I found that something was covering one sensor. Used 2 hours. o install off CR 4.0 : don't know why. machine had CR 3.0 installed. After starting up the MCU did not work and we did not find the punch and camera. I have not been working with the punch since the training. About 3/4 month ago. I had forgotten that we need CR 4.0 in order to make it work. After i realized that, we started to install CR 4.0 Nearly all went ok. Only printconsole did not work. be reinstalled nothing happened, we uninstalled and reinstalled. same problem. then we uninstalled and after this we deleted the files that uninstall does not delete. Now we installed again and it worked. Why is it that uninstall does not delete the files? What means uninstall? We spent about 5 hours on this.

	o wrong setting in media spreadsheet: when i looked in the spreadsheet for electra excel with 1200 dpi i get 24,9 watt and 123 rpm? If i change to 2400 dpi I get 24,9 watts and 245 rpm. o license problem: We where not able to expose due to first wrong settings in license. we did not have a mode for 1200, when this was made possible we faced problem with hardware incapability. the head that was sent to us was not a 1200 dpi head (1 have never seen this type off head) but a Quantum head with 2400 dpi. Now we are waiting for right license and customer to sign ITP. o interface between dev and Magnus: Not able to get the right signal from the people that install the developer. we was able to get READY and BUSY, not fault. I don't know what they did wrong, but a little note to us on how to set it up. This was a mercury M6 developer from Kodak. time used 3 hours.
Description of solutions	see over
Additional comments or suggestions	